COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 08:34:08
CONTID: C15358 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15358-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 93: BOULDER CANAL TO SH 128 PERCENT TIME: 82.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: NH 093A-005
SH 93: BOULDER CANAL TO SH 128
NAME OF ROAD: 93A
PROJECT COUNTIES: JEFFERSON, REGION 6 BOULDER, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 06/06/2008 DATE TIME STARTED 06/04/2006
14802 W. 44TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN
DATE AWARDED 03/30/2006 DATE TIME STOpPPED 09/19/2007
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED 09/19/2007
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,457,885.70 PARTICIPATING $ 1,084,567.43 S 3,435.00
AWARD PROJECT AMT: $  1,204,160.88 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 74.39% TOTAL EARNINGS 1,084,567.43 3,435.00
FUNDS AVAILABLE: $ 373,318.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,084,567.43 3,435.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 18,062.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,084,567.43 21,497.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,084,567.43 21,497.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,497.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 100.000 10.000
EACH 0.000 0.00
10.85000 10.000 108.50
0010 202-00220 REMOVAL OF ASPHALT MAT 80.000 38.000
sy 0.000 0.00
9.35000 38.000 355.30
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 54,393.000 51,023.000
SY 0.000 0.00
0.90000 51,023.000 45,920.70
0020 202-00810 *REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0025 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
15.00000 2.000 30.00
0030 203-01500 BLADING 100.000 54.000
HOUR 0.000 0.00
100.00000 54.000 5,400.00
0035 208-00005 *EROSION LOG 750.000 592.000
LF 0.000 0.00
3.25000 592.000 1,924.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
815.00000 0.000 0.00
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0050 208-00205 EROSION CONTROL SUPERVISOR 112.000 8.000
HOUR 0.000 0.00
92.00000 8.000 736.00
0055 210-00815 *RESET SIGN PANEL 10.000 1.000
EACH 0.000 0.00

10.85000 1.000 10.85
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 216-00037 *SOIL RETENTION BLANKET (COCONUT) 50.000 0.000
sy 0.000 0.00
8.70000 0.000 0.00
0065 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 491.050 491.050
TON 0.000 0.00
78.90000 491.050 38,743.85
0075 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,065.000 5,321.190
TON 0.000 0.00
45.00000 5,321.190 239,453.55
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,601.300 665.300
GAL 0.000 0.00
1.55000 665.300 1,031.21
0085 612-00001 *DELINEATOR (TYPE I) 100.000 10.000
EACH 0.000 0.00
9.75000 10.000 97.50
0090 612-00002 *DELINEATOR (TYPE IT) 10.000 10.000
EACH 0.000 0.00
10.85000 10.000 108.50
0095 612-00003 *DELINEATOR (TYPE III) 10.000 10.000
EACH 0.000 0.00
12.00000 10.000 120.00
0100 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 40.000
LF 0.000 0.00
15.20000 40.000 608.00
0105 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
2,100.00000 1.000 2,100.00
0110 614-00012 *SIGN PANEL (CLASS II) 49.000 48.000
SF 0.000 0.00

14.60000 48.000 700.80
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0120 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 1.000 1.000
(NON-INVASIVE)
EACH 0.000 0.00
975.00000 1.000 975.00
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,900.00000 1.000 10,900.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0140 627-00005 *EPOXY PAVEMENT MARKING 209.000 193.000
GAL 0.000 0.00
80.00000 193.000 15,440.00
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 836.000 544.250
GAL 0.000 0.00
51.00000 544.250 27,756.75
0150 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 142.000 134.000
SF 0.000 0.00
11.00000 134.000 1,474.00
0155 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 85.000 85.000
(TYPE III)
SF 0.000 0.00
20.00000 85.000 1,700.00
0160 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 310.000 310.000
SF 0.000 0.00
12.20000 310.000 3,782.00
0165 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00

1,750.00000 0.000 0.00
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 629-01110 *LOCATE MONUMENTS 4.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0175 630-00000 *FLAGGING 1,250.000 644.000
HOUR 0.000 0.00
22.75000 644.000 14,651.00
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 750.000 586.500
HOUR 0.000 0.00
90.00000 586.500 52,785.00
0181 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -4,626.800
DOL 0.000 0.00
1.00000 -4,626.800 -4,626.80
0185 630-00007 *TRAFFIC CONTROL INSPECTION 68.000 66.000
DAY 0.000 0.00
110.00000 66.000 7,260.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 35.000
DAY 0.000 0.00
570.00000 35.000 19,950.00
0195 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.800
EACH 0.200 130.00
650.00000 2.000 1,300.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 7.200
EACH 0.800 176.00
220.00000 8.000 1,760.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 139.000 58.500
EACH 6.500 292.50
45.00000 65.000 2,925.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 47.700
EACH 5.300 238.50
45.00000 53.000 2,385.00
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.400 18.00

45.00000 4.000 180.00
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 108.000
SF 12.000 240.00
20.00000 120.000 2,400.00
0225 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 1,300.00
3,250.00000 4.000 13,000.00
0230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.800
TYPE)
EACH 0.200 110.00
550.00000 2.000 1,100.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 200.000 180.000
EACH 20.000 600.00
30.00000 200.000 6,000.00
0240 630-80380 *TRAFFIC CONE 500.000 270.000
EACH 30.000 330.00
11.00000 300.000 3,300.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 113,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 37,200.000 -12,990.810
FA 0.000 0.00
1.00000 -12,990.810 -12,990.81
0255 700-70016 F/A FUEL COST ADJUSTMENT 7,100.000 529.390
FA 0.000 0.00
1.00000 529.390 529.39
0260 700-70020 F/A ON-THE-JOB TRAINEE 525.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 13,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15358 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70034 F/A INTERIM HMA SURFACE REPAIR 40,506.380 40,506.380
F A 0.000 0.00
1.00000 40,506.380 40,506.38
0285 700-70035 F/A A+B BID INCENTIVE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 2,500.000 2,112.000
F A 0.000 0.00
1.00000 2,112.000 2,112.00
0291 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS 0.000 -100.000
DOL 0.000 0.00
1.00000 -100.000 -100.00
CAT 0200 CURRENT AMT $ 997,935.35 $ 3,435.00% 633,162.68

CAT NO0210 SAFETY RELATED ITEMS

0295 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,700.000 1,529.000
cy 0.000 0.00
26.80000 1,529.000 40,977.20
0300 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
14.90000 0.000 0.00
0305 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,480.490 2,480.490
TON 0.000 0.00
37.50000 2,480.490 93,018.38
0310 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,440.000 1,440.000
TON 0.000 0.00
45.00000 1,440.000 64,800.00
0315 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,936.000 1,936.000
GAL 0.000 0.00

1.55000 1,936.000 3,000.80
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 SAFETY RELATED ITEMS

0320 503-00042 *DRILLED CAISSON (42 INCH) 34.000 33.500
LF 0.000 0.00
200.00000 33.500 6,700.00
0325 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,825.000 1,775.000
LF 0.000 0.00
18.00000 1,775.000 31,950.00
0330 606-01320 *END ANCHORAGE TYPE 3B 4.000 3.000
EACH 0.000 0.00
375.00000 3.000 1,125.00
0335 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
3,850.00000 3.000 11,550.00
0340 607-60620 *ROAD CLOSURE GATE 2.000 2.000
EACH 0.000 0.00
10,300.00000 2.000 20,600.00
0345 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,200.000 1,038.000
LF 0.000 0.00
11.90000 1,038.000 12,352.20
0350 613-07034 *PULL BOX (24"X36"X18") 6.000 6.000
EACH 0.000 0.00
510.00000 6.000 3,060.00
0355 613-07038 *PULL BOX (36"X48"X18") 2.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0360 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0365 614-10146 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 1.000 1.000
EACH 0.000 0.00
105,600.00000 1.000 105,600.00
0370 614-21400 *VMS SUPPORT (GROUND MOUNTED) (14 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00

17,300.00000 1.000 17,300.00
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PCN: 15358-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 093A-005 ESTIMATE NO: 0006 08:34:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0210 SAFETY RELATED ITEMS

0375 614-80385 *RUMBLE STRIP 13,151.000 13,151.000
LF 0.000 0.00
0.67000 13,151.000 8,811.17
CAT 0210 CURRENT AMT $ 430,550.35 $ 0.00%$ 422,004.75

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0390 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
CAT 0400 CURRENT AMT $ 29,400.00 $ 0.00$ 29,400.00

PROJECT TOTAL CURRENT AMT § 1,457,885.70 $ 3,435.00 % 1,084,567.43



